

PROJET DE DECOMPTE

APD-01

GMOE

Phases	Montant HT Marché		% Réalisé	Montant HT à facturer	HdM		DEA		Coteba		C2bi		Echologos	
	% Phase				%	Montant HT	%	Montant HT	%	Montant HT	%	Montant HT	%	Montant HT
ETUDES														
ESQ	6.58%	185'539.55	100.00%	185'539.55 €	75.03%	139'209.55 €	7.54%	13'981.00 €	10.00%	18'549.00 €	7.44%	13'800.00 €	0.00%	0.00 €
APS	11.28%	318'067.80	100.00%	318'067.80 €	55.37%	176'099.72 €	5.73%	18'227.00 €	30.57%	97'241.08 €	6.35%	20'200.00 €	1.98%	6'300.00 €
APD	16.91%	476'819.73	20.00%	95'363.95 €	48.48%	46'230.43 €	7.74%	7'385.40 €	35.01%	33'388.11 €	6.25%	5'960.00 €	2.52%	2'400.00 €
PRO	21.61%	609'347.98	0.00%	0.00 €	45.77%	0.00 €	5.47%	0.00 €	38.72%	0.00 €	6.76%	0.00 €	3.28%	0.00 €
ACT	7.52%	212'045.20	0.00%	0.00 €	34.26%	0.00 €	0.00%	0.00 €	39.99%	0.00 €	25.75%	0.00 €	0.00%	0.00 €
TOTAL ETUDES	63.90%	1'801'820.25	33.24%	598'971.30 €	60.36%	361'539.71 €	6.61%	39'593.40 €	24.91%	149'178.19 €	6.67%	39'960.00 €	1.45%	8'700.00 €
TRAVAUX														
DET	24.88%	701'553.80	0.00%	0.00 €	68%	0.00 €	0.00%	0.00 €	29.01%	0.00 €	2.57%	0.00 €	0.41%	0.00 €
VISA	6.52%	183'847.70	0.00%	0.00 €	0.00%	0.00 €	1.79%	0.00 €	27.50%	0.00 €	1.96%	0.00 €	5.44%	0.00 €
AOR	4.70%	132'528.25	0.00%	0.00 €	0.00%	0.00 €	3.21%	0.00 €	34.99%	0.00 €	1.21%	0.00 €	0.00%	0.00 €
TOTAL TRAVAUX	36.10%	1'017'929.75	0.00%	0.00 €	0.00%	0.00 €	0.00%	0.00 €	0.00%	0.00 €	0.00%	0.00 €	0.00%	0.00 €
TOTAL MISSION DE BASE+	100.00%	2'819'750.00	21.24%	598'971.30 €	55.75%	361'539.71 €	3.90%	39'593.40 €	32.06%	149'178.19 €	6.48%	39'960.00 €	1.82%	8'700.00 €

MISSIONS COMPLEMENTAIRES														
Scénographie	1.50%	262'500.00	36.00%	94'500.00 €	94.00%	88'830.00 €	0.00%	- €	3.00%	2'835.00 €	3.00%	2'835.00 €	0.00%	- €
EXE partielle	2.07%	362'250.00	0.00%	0.00 €	51.76%	0.00 €	0.00%	- €	41.00%	0.00 €	7.25%	0.00 €	0.00%	- €
CSSI	0.257%	45'000.00	14.60%	6'570.00 €	0.00%	0.00 €	0.00%	- €	100.00%	6'570.00 €	0.00%	- €	0.00%	- €

TOTAL HT	100.00%	3'489'500.00	20.06%	700'041.30 €	64.33%	450'369.71 €	5.66%	39'593.40 €	22.65%	158'583.19 €	6.11%	42'795.00 €	1.24%	8'700.00 €
----------	---------	--------------	--------	--------------	--------	--------------	-------	-------------	--------	--------------	-------	-------------	-------	------------

Révision suivant tableau joint	8'400.50 €	5'404.44 €	475.12 €	1'903.00 €	513.54 €	104.40 €
TOTAL HT CUMULE	708'441.80 €	455'774.15 €	40'068.52 €	160'486.19 €	43'308.54 €	8'804.40 €
A déduire cumul précédent	594'810.44 €	394'006.28 €	32'594.50 €	125'035.21 €	36'798.85 €	6'375.60 €
TOTAL HT PRESENT ACOMPTE - APD 01	113'631.36 €	61'767.87 €	7'474.02 €	35'450.98 €	6'509.69 €	2'428.80 €
TVA 19,60%	22'271.75 €	12'106.50 €	1'464.91 €	6'948.39 €	1'275.90 €	476.04 €
TOTAL €TTC	135'903.11 €	73'874.37 €	8'938.93 €	42'399.37 €	7'785.59 €	2'904.84 €

POUR MÉMOIRE	Montant Marché hors révision	3'489'500.00 €	2'006'116.65 €	110'000.00 €	1'105'258.35 €	216'925.00 €	51'200.00 €
	Cumul part Marché payée avec cet acompte hors révision	700'041.30 €	450'369.71 €	39'593.40 €	158'583.19 €	42'795.00 €	8'700.00 €
	Solde Marché restant à payer hors révision	2'789'458.70	1'555'746.94	70'406.60	946'675.16	174'130.00	42'500.00

MandataireCo-traitant n°1Co-traitant n°2Co-traitant n°3Co-traitant n°4