

GMOE

MISSIONS COMPLEMENTAIRES														
Scénographie	1.50%	262'500.00	30.00%	78'750.00 €	94.00%	74'025.00 €	0.00%	- €	3.00%	2'362.50 €	3.00%	2'362.50 €	0.00%	- €
EXE partielle	2.07%	362'250.00	0.00%	0.00 €	51.76%	0.00 €	0.00%	- €	41.00%	0.00 €	7.25%	0.00 €	0.00%	- €
CSSI	0.257%	45'000.00	12.00%	5'400.00 €	0.00%	0.00 €	0.00%	- €	100.00%	5'400.00 €	0.00%	- €	0.00%	- €

TOTAL HT PRESENT ACOMPTE - APS 01	407'044.42 €	253'126.22 €	18'445.73 €	106'263.62 €	22'833.25 €	4'625.60 €
TVA 19,60%	79'780.71 €	49'612.74 €	3'615.36 €	20'827.67 €	4'475.32 €	906.62 €
TOTAL € TTC	486'825.13 €	302'738.96 €	22'061.09 €	127'091.29 €	27'308.57 €	5'532.22 €

Mandataire	Co-traitant n°1	Co-traitant n°2	Co-traitant n°3	Co-traitant n°4
------------	-----------------	-----------------	-----------------	-----------------